Weekly Report Summary No. 9
Possum Point Power Station
Period Ending February 6, 2016

Sunday January 31, 2016

Terra Testing today completed drilling and set the well at MW-1612/ P-1.

Monday February 1, 2016

Glover continued to pump filtered water from ponds A, B, C, and E to pond D.

Glover placed the proposed 12-inch dia. SDR 17 dewatering pipe for Pond D to the power
station through the culvert at Possum Point.

GAl completed the daily environmental inspection. Silt fence removed for the placement of the
above referenced pipe will need to be replaced.

GAl also completed the additional industrial SWPP inspection for outfalls 010, 107, and 108.
Observations are recorded on the daily environmental inspection form dated 2/1/2016.
Moretrench continued installation of the dewatering wells for Pond D. Fifty-three well points
have been installed.

Tuesday February 2, 2016

Glover continued to pump filtered water from ponds A, B, C, and E to pond D.

Moretrench was observed continuing installation of the Pond D dewatering wells.

GAl completed the daily environmental and Industrial and temporary road SWPPP inspections.
The site appears to be in compliance with both inspections. The silt fence noted on 2/1/16 was
replaced.

GAl completed the weekly dam inspection of Ponds A, B, and C. Dam inspection form on file
with Dominion.

Terra Testing began installation of MW-1611/ DWN-1 piezometer. Today, approximately 50-LF
was drilled.

Wednesday February 3, 2016

Glover continued to pump filtered water from ponds A, B, C, and E to pond D.

Moretrench was observed continuing installation of the Pond D dewatering wells.

GAl completed the daily environmental inspection check list. With the exception of erosion
along the south guardrail now issues were noted. Refer to the Daily Environmental Checklist
dated, 2/3/16.

Terra Testing continued the installation of MW-1611 (DWN-1). Today an additional 10 feet was
drilled for a total depth of 100-feet.

Thursday February 4, 2016

Glover continued to pump filtered water from ponds A, B, C, and E to pond D.

Moretrench was observed continuing installation of the Pond D dewatering wells.

GAl completed the daily environmental checklist. No new issues were noted.

GAl also completed and additional temporary access road and industrial SWPP due to a .25” rain
event. No Issues were noted.
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e Terra testing today drilled an additional 10-feet to a total depth 0f 110-feet. Drilling
discontinued due to water pressure seals at the drill head leaking. New seal were ordered.

Friday February 5, 2016
e Glover continued to pump filtered water from ponds A, B, C, and E to pond D.
e Moretrench continued the installation of the dewatering wells at Pond D. GAIl noted a total of
60 wells have been installed to date.
e GAIl completed the daily environmental checklist. No new issues were noted.
e Terra Testing today continued to drill at the MW-1611 location. Today, 10 additional feet were
drilled at 2-foot intervals due the very dense clay. Total feet drilled to date approximately 120-

feet.

Saturday February 6, 2016

e  Glover continued to pump filtered water from ponds A, B, C, and E to pond D.

e Moretrench continued the installation of the dewatering wells at Pond D. GAl observed a total
of approximately 71-wells installed to date.

e GAl completed the daily environmental checklist. No new issues were noted.

e Terra Testing replaced the seals at the drill head and drilled an additional 7-feet, at 2-foot
intervals. Due to the density of the clay material the casing could not be advanced any further.
The boring was terminated at 127-feet. A well was set in stratum B. Terra testing will install the
protective cover tomorrow and demob.
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